



Management and Tracking of Progress

Progress on the shed project was managed using a Kanban-style workflow. I decided on an overall view and then a to-do, in progress and done board shown as a staged board system (Stage 1 to Stage 5) alongside a Gantt chart for scheduling. The Gantt chart defined when each task should be completed, while the Kanban boards were used to visually track the status of tasks as they moved through the project lifecycle.


In Stage 1 (Planning), all tasks were initially placed in the "To Do" column, including meeting the client, designing the shed, writing the quote, and planning construction activities. This represented the initial backlog before any work had started.




In Stage 2 (Design and Approval), early tasks such as "Meet client" and "Client Approval" were moved to "In Progress", while "Design shed" and "Write quote" were shown as "Done". The "Done" column was based on the initial outline of the client. This stage also included obtaining client approval before moving forward with ordering materials if there were no variances.




In Stage 3 (Preparation), procurement and site preparation. Tasks "Order materials" and "Prepare ground" were shown as in progress, while earlier design and approval tasks were marked as complete.



In Stage 4 (Construction), physical building work was carried out with the "Build shed and roof" task in the in progress column. Tasks "Order materials" and "Prepare ground" were moved into the "Done" column. Leaving the only remaining tasks "Final Inspection" and "Invoice Issued" in the to-do column.



In Stage 5 (Completion), physical building works were complete and "Build shed and roof" task moved into the done column. The only remaining tasks "Final Inspection" and "Invoice Issued" moved into the in-progress column.



When the "Final Inspection" was carried out, the client signed off on the work and the "Invoice issued" and paid by the client. All tasks were then marked as done.

This staged approach allowed project progress to be clearly visualised and ensured that tasks were completed in a logical order based on dependencies. Screenshots of each stage demonstrate the progression from initial planning through to final completion.

It clearly demonstrated the step by step tasks/instructions necessary to complete the project leaving no room for ambiguity.