

Agile Approach (Kanban Project for Shed Build)

Agile Approach

For this project, I used the Kanban Agile methodology to manage the build of a shed for a client.

I used Kanban as it provides a clear visual representation of tasks and allows progress to be tracked easily through different stages of completion. It is suitable for small projects with fixed requirements and clearly defined tasks.

The project was supported using both a Kanban board and a Gantt chart to track progress over time and ensure tasks were completed according to schedule.

Agile Product Roadmap

The product roadmap shows the planned timeline of tasks based on the Gantt chart:

- **06/01/2026** – Meet with client
- **07/01/2026 – 08/01/2026** – Design shed and write quote
- **09/01/2026** – Confirm approval, timescale and price
- **12/01/2026** – Create order for materials; prepare and level ground
- **13/01/2026** – Deliver materials and construct shed base
- **14/01/2026 – 15/01/2026** – Build shed and complete roof
- **16/01/2026** – Final inspection, client sign-off, issue invoice

User Stories

- As the client, I want an on-site meeting so my requirements are understood.
- As the client, I want a shed design and quote so I know the cost before work begins.
- As the client, I want confirmation of price and timescale before approval.
- As the client, I want the shed constructed so I have it to my specification.
- As the client, I want a final inspection so I can approve the work.
- As the client, I want an invoice so I can complete payment.

Product Backlog

1. Meet with client
2. Design shed and write quote
3. Confirm approval, timescale and price
4. Create order for materials
5. Prepare and level ground
6. Take delivery and build shed base
7. Build shed and complete roof
8. Carry out final inspection and client sign-off
9. Issue invoice for payment