

Sheet1

Task	Start Date	Duration
Requirements Analysis	2026-04-06	5
Interview Relevant Parties	2026-04-08	3
Collate Information	2026-04-09	2
Analyse Information and Create Report	2026-04-10	1
Create Function and Interaction	2026-04-13	5
Create Structure Chart	2026-04-13	0.5
Create Use Case Analysis	2026-04-13	0.5
Application Design Planning	2026-04-14	2
Create Design Diagrams (Structure & Flow)	2026-04-16	1
Develop Use Case Documentation	2026-04-17	1
User Interface Design	2026-04-20	5
Prepare Wireframes and Mockups	2026-04-20	3
Project Planning and Task Allocation	2026-04-23	2
Assign Team Responsibilities	2026-04-24	1
Develop Core Game Features	2026-04-27	10
Integrate Game Components	2026-05-04	5
Testing Strategy Development	2026-05-08	6
Create Test Plans	2026-05-08	1
Execute Testing and Bug Fixes	2026-05-11	3.5
Compile Test Reports and Review	2026-05-14	2
Deployment Planning	2026-05-18	3
Schedule Deployment	2026-05-19	1
Client Review and Feedback	2026-05-20	2
Prepare for App Launch	2026-05-22	1
Application Launch	2026-05-23	4
Maintenance	2026-05-26	4
Arrange Maintenance Schedule with Client	2026-05-26	1
Sign off and Invoice for Completed Work	2026-05-27	3

Dependencies

Interview Relevant Parties
Collate Information

Requirements Analysis
Create Function and Interaction
Create Function and Interaction
Create Function and Interaction
Create Function and Interaction
Create Use Case Analysis

Application Design Planning
User Interface Design
User Interface Design
Project Planning and Task Allocation

User Interface Design
Develop Core Game Features

Project Planning and Task Allocation
Testing Strategy Development
Create Test Plans
Execute Testing and Bug Fixes

Compile Test Reports and Review
Deployment Planning
Schedule Deployment

Client Review and Feedback
Client Review and Feedback

Application Launch
Maintenance
Arrange Maintenance Schedule with Client